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Project Title: Life Cycle Cost Analysis
RFP NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER:
Richard Weed
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
91/ 4-23942 Kaan Ozbay & Neville Parker
Study Start Date: 06/09/2000 Period Covered: 2" Quarter 2003
Study End Date: 6/30/2003
Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
First Year
1. Review of Existing LCCA Proceduresin 30% 40% 100% 30%
NJDOT and other DOTs
2. Study of the LCCA Input Parameters 30% 20% 1000% 30%
from both Economics and Engineering
Perspectives
3. Preliminary Documentation of the 20% 20% 100% 20%
L CCA Process
4, Workshop on the LCCA Process 10% 50% 50% 5%
5. Interim Report 10% 10% 100% 10%
TOTAL (First Year) 100% 95%

Second Y ear
6. Development of Preliminary LCCA 40% 30% 100% 40%
Guidelines
7. Development of Illustrative Case Studies 30% 20% 100% 30%
8. Guidelines and Case Study Workshop 10% %50 100% 5%
9. Finalization of LCCA Guidelines 10% 40% 100% 10%
10. Final Report 10% 40% 100% 10%

TOTAL (Second Year) 100% 20% 20% 95%

Note: Tasksarebased on therevised proposal submitted on
1. Progressthis quarter by task:
Task 10: Final report is edited and completed.
We obtained ano cost extension to complete the final report and conduct the workshop.
Task 4 of thefirst year and Task 8 of the second year are combined to offer acombined workshop along with
case studies.

2. Proposed activities for next quarter by task
Modificationsto the final report based on the comments of the reviewers.

4. Progress on Implementation and Training Activities
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5. Problems/Proposed Solutions
Based on then input we received in the last quarterly report, we asked and received a no cost extension.

6. Budget Summary*

Total Project Budget(# of years) 2Years $204,495.00
Total Project Expenditure to date $178,975
% of Total Project Budget Expended 83%
Task Order Number/Sudy Number: 91/ 4-23942
Current Task Order Budget (# of years) Year 1and 2 $204,495.00
Actual Expenditure to date against current task order $178,975
% of current task order budget expended 83%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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